COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 03/ 2020

ESTI MATE SUMVARY 14:47: 14
CONTI D: C22044- ALT ESTI MATE NO. 0014 PROG SPEC YR 2005
PCN: 22044- ALTBI D2 COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 451.0 DAYS TIME ALLOW 11/23/202 FI XED COVPLETI ON DAl
SH 13 CR 5 NORTH AND SOUTH PERCENT TI ME: 83. 83 ORI G TI ME ALLOW 11/23/202 FI XED COVPLETI ON DAl

PRQIECT NO STA0131-070 PCCP ALT
SH 13 CR 5 NORTH AND SOUTH (PCCP Al ternate)

NAME OF ROAD:

PRQIECT COUNTI ES: Rl O BLANCO GARFI ELD
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 08/ 28/ 2020 DATE TI ME STARTED 06/05/2019
9200 E. Mneral Ave., Suite 400 DATE LET 03/ 28/ 2019 DATE WORK BEGAN 06/ 05/ 2019
DATE AWARDED 04/ 17/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/30/2019 DATE ACCEPTED
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 06/ 05/2019

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 17,630, 492.54 PARTI Cl PATI NG $ 125, 059. 00 $ 10, 565. 90
AWARD PRQIECT AMI: & 16,872, 998.84 NON- PARTI Cl PATI NG 11, 374, 355. 33 2,047, 903. 90
PERCENT COMPLETE: 65. 229 TOTAL EARNI NGS 11, 499, 414. 33 2,058, 469. 80
FUNDS AVAI LABLE: $ 6,131,078.21 STOCKPI LED MATERI ALS 606, 137. 98 - 346, 402. 66
GROSS EARNI NGS 12, 105, 552. 31 1,712, 067. 14
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 253, 094. 98 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 11, 852, 457. 33 1,712, 067. 14
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 11, 852, 457. 33 1,712, 067. 14
OTHER ADJUSTNMENTS 0.00 0.00

PAYENT DE ;;7 ©1,712,067.14

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22044- ALTBI D2 ESTI MATE RUN 09/ 03/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0014 14:47: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01400 *Renmpval of Cattle Guard 1. 000 1.000
EACH 0. 000 0.00
606. 00000 1. 000 606. 00
0065 202-05026 Sawi ng Asphalt Material (6 Inch) 740. 000 0. 000
LF 30. 000 256. 50
8. 55000 30. 000 256. 50
0070 203-00050 Unsui tabl e Materi al 7, 000. 000 6, 770. 830
cY 0. 000 0.00
7.10000 6, 770. 830 48, 072. 89
0075 203-00060  *Enbanknment Material (Conplete In Place) 249, 161. 000 249, 161. 000
cY 0. 000 0. 00
5. 65000 249, 161. 000 1,407, 759. 65
0080 203-01100 Proof Rolling 180. 000 31.500
HOUR 5. 500 550. 00
100. 00000 37.000 3, 700. 00
0085 203-01500 Bl adi ng 160. 000 6. 000
HOUR 0. 000 0. 00
215. 00000 6. 000 1, 290. 00
0090 203-01510 Backhoe 180. 000 20. 500
HOUR 0. 000 0. 00
123. 00000 20. 500 2,521.50
0095 203-01550 Dozi ng 160. 000 10. 250
HOUR 0. 000 0. 00
196. 00000 10. 250 2,009. 00
0100 203-01594 Conbi nati on Loader 180. 000 44.500
HOUR 3. 000 492. 00
164. 00000 47.500 7,790. 00
0105 203-01597 Pot hol i ng 19. 000 19. 000
HOUR 0. 000 0. 00
262. 00000 19. 000 4,978. 00
0110 207-00205 Topsoi | 34,149. 000 7,024. 000
cY 3,221. 000 11, 595. 60

3. 60000 10, 245. 000 36, 882. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22044- ALTBI D2 ESTI MATE RUN 09/ 03/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0014 14:47: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207-00210 St ockpi | e Topsoi | 34, 149. 000 34, 149. 000
cY 0. 000 0. 00
4. 15000 34, 149. 000 141, 718. 35
0120 207-00305 Wet | and Topsoi | 758. 000 9. 000
cY 0. 000 0. 00
7.55000 9. 000 67.95
0125 207-00310 St ockpi | e Wetl and Topsoi | 746. 000 746. 000
cY 0. 000 0. 00
7.00000 746. 000 5,222.00
0130 208-00002 *Erosion Log Type 1 (12 Inch) 21, 960. 000 5, 209. 000
LF 1, 660. 000 7,885.00
4.75000 6, 869. 000 32,627.75
0135 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
1, 820. 00000 0. 000 0. 00
0140 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2,180. 00000 2.000 4, 360. 00
0145 208-00103 Renoval and Disposal of Sediment (Labor) 320. 000 182. 500
HOUR 80. 000 3, 880. 00
48.50000 262.500 12,731. 25
0150 208-00105 Renopval and Disposal of Sedinent (Equipnent) 113. 000 83. 000
HOUR 30. 000 1, 818. 00
60. 60000 113. 000 6, 847. 80
0155 208-00106 Sweepi ng (Sedi ment Renoval) 350. 000 253.500
HOUR 31. 500 5, 733.00
182. 00000 285. 000 51, 870. 00
0160 208-00107 Renoval of Trash 60. 000 23.000
HOUR 0. 000 0. 00
203. 00000 23.000 4, 669. 00
0165 208-00207  Erosion Control Mnagenent 300. 000 177.500
DAY 20. 000 3, 640. 00

182. 00000 197. 500 35, 945. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22044- ALTBI D2 ESTI MATE RUN 09/ 03/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0014 14:47: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 209-00600 Dust Palliative (Magnesium Chloride) 30, 000. 000 28, 903. 000
GAL 0. 000 0. 00
1. 50000 28, 903. 000 43, 354. 50
0175 210-00010 *Reset Mailbox Structure 12. 000 0. 000
EACH 0. 000 0. 00
424. 00000 0. 000 0. 00
0180 210-00810 *Reset Ground Sign 20. 000 11. 000
EACH 0. 000 0. 00
273. 00000 11. 000 3,003. 00
0185 212-00006 *Seedi ng (Native) 64. 000 9. 400
ACRE 0. 000 0. 00
315. 00000 9. 400 2,961.00
0190 212-00028 *Seedi ng (Wt | ands) 0. 470 0. 000
ACRE 0. 000 0. 00
3, 120. 00000 0. 000 0. 00
0195 212-00032 *Soi | Conditioning 64. 000 9. 400
ACRE 0. 000 0. 00
1, 320. 00000 9. 400 12, 408. 00
0200 213-00003 *Mil ching (Weed Free) 48. 000 3. 500
ACRE 0. 000 0. 00
746. 00000 3.500 2,611. 00
0205 213-00013 *Spray-on Mil ch Bl anket 6. 000 2.100
LB 0. 000 0. 00
3, 090. 00000 2.100 6, 489. 00
0210 213-00061 *Miul ch Tackifier 9, 628. 000 1,128. 000
LB 0. 000 0. 00
2. 60000 1, 128. 000 2,932.80
0215 213-00150 *Bonded Fi ber Matrix 80. 000 42.000
ACRE 0. 000 0. 00
2,910. 00000 42.000 122, 220. 00
0220 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 80, 136. 000 18, 399. 000
Cl ass
5% 0. 000 0. 00

2.70000 18, 399. 000 49, 677. 30



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22044- ALTBI D2 ESTI MATE RUN 09/ 03/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0014 14:47: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 216-00302 *Turf Reinforcement Mat (C ass 2) 5, 795. 000 0. 000
SY 0. 000 0. 00
5. 60000 0. 000 0. 00
0230 240-00001 *W1dlife Biologist 12. 000 12. 000
DAY 0. 000 0. 00
1, 520. 00000 12. 000 18, 240. 00
0235 240- 00010 *Renpval of Nests 8. 000 8. 000
HOUR 0. 000 0. 00
170. 00000 8. 000 1, 360. 00
0240 304-01000 Aggregate Base Course (Class 1) 11, 005. 980 11, 005. 980
TON 0. 000 0. 00
17. 85000 11, 005. 980 196, 456. 74
0240 MATERI AL ALLOMNCE Aggr, ABC CL 1 0. 000
TON 0. 000 0.00
12. 76000 0. 000 0. 00
0245 304-06000  Aggregate Base Course (Class 6) 64, 964. 490 64, 964. 490
TON 0. 000 0. 00
21. 65000 64, 964. 490 1,406, 481. 21
0245 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
TON 0. 000 0. 00
12. 76000 0. 000 0. 00
0245 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
TON 0. 000 0. 00
12. 76000 0. 000 0. 00
0245 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
TON 0. 000 0. 00
12. 76000 0. 000 0. 00
0245 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
TON 0. 000 0. 00
12. 76000 0. 000 0. 00
0245 MATERI AL ALLOMANCE Aggr, ABC CL 6 0. 000
TON 0. 000 0. 00

12. 76000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22044- ALTBI D2 ESTI MATE RUN 09/ 03/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0014 14:47: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 310-00608  *Full Depth Reclamation of Hot M x Asphalt Pavenent 0. 000 0. 000
0- 8"
( ) 5% 0. 000 0.00
2.75000 0. 000 0. 00
0255 310-00610  *Full Depth Reclamation of Hot M x Asphalt Pavenent 81, 372. 000 81, 372. 000
8-12"
( ) SY 0. 000 0. 00
2.80000 81, 372. 000 227, 841. 60
0260 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 787. 550 787. 550
TON 0. 000 0.00
193. 00000 787.550 151, 997. 15
0265 403-34723 *Hot M x Asphalt (Grading SX)(75) (PG 58-28) (3 Inches) 3, 753. 000 0. 000
SY 0. 000 0. 00
22.10000 0. 000 0. 00
0270 403-34725 *Hot Mx Asphalt (Gading SX)(75) (PG 58-28) (4.5 1, 504. 000 0. 000
I nches
) 5% 0. 000 0.00
31. 70000 0. 000 0. 00
0275 403-34733 *Hot M x Asphalt (Grading SX)(75) (PG 58-34)(2 Inches) 10, 292. 000 0. 000
SY 0. 000 0. 00
14. 40000 0. 000 0. 00
0280 403-40000 *HVA Saf ety Edge 2,241. 000 0. 000
LF 0. 000 0.00
4. 05000 0. 000 0. 00
0285 411-10255 *Enulsified Asphalt (S| ow Setting) 735. 000 0. 000
GAL 0. 000 0. 00
7.25000 0. 000 0. 00
0290 412-00900  Concrete Pavenent (9 |nch) 135, 299. 000 41, 599. 000
SY 36, 960. 000 1, 805, 865. 60
48. 86000 78, 559. 000 3,838,392.74
0290 MATERI AL ALLOMANCE PCCP Pavenent 100, 465. 000
SY - 36, 960. 000 - 342, 988. 80
9. 28000 63, 505. 000 589, 326. 40
0295 412-02000 Concrete Safety Edge 49, 249. 000 14, 781. 000
LF 8, 292. 000 28, 607. 40

3. 45000 23, 073. 000 79, 601. 85



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22044- ALTBI D2 ESTI MATE RUN 09/ 03/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0014 14:47: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0300 420-00132 Geotextile (Separator) (Cl ass 1) 0. 000 0. 000
5% 0. 000 0. 00
1. 50000 0. 000 0. 00
0305 506-00212 Riprap (12 Inch) 600. 000 246. 500
cY 28. 600 3,289. 00
115. 00000 275. 100 31, 636. 50
0305 MATERI AL ALLOWANCE 12 I nch Riprap 161. 000
cY - 28.600 -2,209.06
77.24000 132. 400 10, 226. 58
0310 506-01020 Geogri d Rei nf orcenent 13, 846. 650 13, 846. 650
5% 0. 000 0. 00
2. 85000 13, 846. 650 39, 462. 95
0315 507-00000 Concrete Slope and Ditch Paving 17. 000 0. 000
cY 0. 000 0. 00
1, 970. 00000 0. 000 0. 00
0320 601-01000 *Concrete Class B 232.000 232.000
cY 0. 000 0. 00
963. 00000 232. 000 223, 416. 00
0325 602-00000 *Reinforcing Steel 22,532.000 22,532.000
LB 0. 000 0. 00
1. 50000 22,532.000 33, 798. 00
0330 603-70808  *8x8 Foot Concrete Box Culvert (Precast) 297. 000 297. 000
LF 0. 000 0. 00
1, 320. 00000 297. 000 392, 040. 00
0335 604- 00305 Inlet Type C (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 230. 00000 1. 000 5, 230. 00
0340 606-00301 Cuardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 1,911. 000 0. 000
LF 0. 000 0. 00
39. 30000 0. 000 0. 00
0345 606-00943 Guardrail Type 9 (Style CGE) (Special) 685. 000 0. 000
LF 0. 000 0. 00

76. 60000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22044- ALTBI D2 ESTI MATE RUN 09/ 03/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0014 14:47: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 606-02005 End Anchorage (Fl ared) 11. 000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0355 607- 00005 *End Post 51. 000 51. 000
EACH 0. 000 0. 00
261. 00000 51. 000 13, 311. 00
0360 607-00010 *Corner and Line Brace Post 54. 000 19. 000
EACH 0. 000 0.00
297. 00000 19. 000 5, 643. 00
0365 607-00015 *End Post (Special) 120. 000 62. 000
EACH 0. 000 0. 00
352. 00000 62. 000 21, 824. 00
0370 607-00020 *Corner and Line Brace Post (Special) 180. 000 156. 000
EACH 0. 000 0.00
121. 00000 156. 000 18, 876. 00
0375 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 35, 161. 000 35, 161. 000
LF 0. 000 0. 00
5. 70000 35, 161. 000 200, 417. 70
0375 MATERI AL ALLOWANCE 1, 149. 000
LF 0. 000 0.00
1. 50000 1, 149. 000 1, 723. 50
0380 607-11310 *Fence Conbination Wre Wth Treated Woden Posts 16, 778. 000 13, 537. 000
(Special) LF 0. 000 0. 00
6. 15000 13, 537. 000 83, 252. 55
0380 MATERI AL ALLOWANCE 3, 241. 000
LF 0. 000 0.00
1. 50000 3, 241. 000 4,861. 50
0385 607-11525 *Fence (Pl astic) 150. 000 150. 000
LF 0. 000 0. 00
1.20000 150. 000 180. 00
0390 607-11530 *Fence (Special) 500. 000 448. 000
LF 0. 000 0. 00

31.50000 448. 000 14,112. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22044- ALTBI D2 ESTI MATE RUN 09/ 03/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0014 14:47: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0395 607-60116 *16 Foot Gate 10. 000 7.000
EACH 0. 000 0. 00
242. 00000 7.000 1, 694. 00
0400 607-60117 *16 Foot Gate (Special) 16. 000 16. 000
EACH 0. 000 0. 00
242. 00000 16. 000 3,872.00
0405 607-60120 *20 Foot Gate 3. 000 1. 000
EACH 0. 000 0. 00
364. 00000 1. 000 364. 00
0410 607-60121 *20 Foot Gate (Special) 8. 000 7. 000
EACH 0. 000 0. 00
667. 00000 7.000 4, 669. 00
0415 611-00016 16 Foot Cattle Guard 1. 000 1. 000
EACH 0. 000 0. 00
3, 030. 00000 1. 000 3, 030. 00
0420 612-00001  *Delineator (Type I) 150. 000 83. 000
EACH 0. 000 0. 00
26. 70000 83. 000 2,216.10
0425 612-00002  *Delineator (Type I1) 16. 000 0. 000
EACH 0. 000 0. 00
29. 10000 0. 000 0. 00
0430 612-00003  *Delineator (Type I11) 113. 000 15. 000
EACH 0. 000 0. 00
31. 50000 15. 000 472. 50
0435 614-00011  *Sign Panel (Cass I) 66. 130 0. 000
SF 0. 000 0. 00
24. 20000 0. 000 0. 00
0440 614-00012 *Sign Panel (Class I1) 59. 000 0. 000
SF 0. 000 0. 00
30. 30000 0. 000 0. 00
0445 614-00013  *Sign Panel (Class I11) 155. 500 0. 000
SF 0. 000 0. 00

36. 40000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22044- ALTBI D2 ESTI MATE RUN 09/ 03/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0014 14:47: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0450 614-01502  *Steel Sign Support (2-1nch Round)(Post & Socket) 91. 500 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0455 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 443. 500 0. 000
Sli pbase
LF 0. 000 0. 00
30. 30000 0. 000 0.00
0460 614-80385 Runble Strip 36, 575. 000 12, 772. 000
LF 4,682. 000 1,404.60
0. 30000 17, 454. 000 5, 236. 20
0465 624-30019 18 Inch Drainage Pipe (Class 10) (Conplete In Place) 274.000 242.000
LF 32.000 2,790. 40
87. 20000 274.000 23, 892. 80
0465 MATERI AL ALLOWANCE Pi pe, Drai nage 32.000
LF -32. 000 -1,204.80
37. 65000 0. 000 0. 00
0470 624-30025 24 Inch Drainage Pipe (Cass 10) (Conplete In Place) 1, 837. 000 1, 837. 000
LF 0. 000 0. 00
93. 90000 1, 837. 000 172, 494. 30
0470 MATERI AL ALLOWANCE Pi pe, Drai nage 0. 000
LF 0. 000 0. 00
31. 93000 0. 000 0. 00
0475 624-30031 30 Inch Drainage Pipe (Cass 10) (Conplete In Place) 159. 000 159. 000
LF 0. 000 0. 00
116. 00000 159. 000 18, 444. 00
0480 624-30037 36 Inch Drainage Pipe (Cass 10) (Conplete In Place) 344.000 344.000
LF 0. 000 0. 00
134. 00000 344. 000 46, 096. 00
0485 624-30049 48 Inch Drainage Pipe (Cass 10) (Conplete In Place) 306. 000 306. 000
LF 0. 000 0. 00
184. 00000 306. 000 56, 304. 00
0485 MATERI AL ALLOWANCE Pi pe, Drai nage 0. 000
LF 0. 000 0. 00

77.99000 0. 000 0. 00
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PCN: 22044- ALTBI D2 ESTI MATE RUN 09/ 03/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0014 14:47: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 624-30061 60 Inch Drainage Pipe (Cass 10) (Conplete In Place) 408. 000 408. 000
LF 0. 000 0. 00
252. 00000 408. 000 102, 816. 00
0490 MATERI AL ALLOMANCE Pi pe, Drai nage 0. 000
LF 0. 000 0. 00
79. 50000 0. 000 0.00
0495 624-50025 24 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 573. 000 573. 000
Co
(Corp LF 0. 000 0. 00
181. 00000 573. 000 103, 713. 00
0495 MATERI AL ALLOMANCE Pi pe, Drai nage 0. 000
LF 0. 000 0. 00
105. 49000 0. 000 0.00
0500 624-50049 48 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 116. 000 116. 000
Co
(Corp LF 0. 000 0. 00
366. 00000 116. 000 42, 456. 00
0500 MATERI AL ALLOMANCE Pi pe, Drai nage 0. 000
LF 0. 000 0. 00
209. 95000 0. 000 0.00
0505 625-00000 *Construction Surveying 1. 000 0.570
LS 0. 260 32,474.00
124, 900. 00000 0. 830 103, 667. 00
0510 626-00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
694, 344. 00000 1.000 694, 344. 00
0515 626-01103  *Public Information Services (Tier I11) 1. 000 0. 747
LS 0.083 617.52
7,440. 00000 0. 830 6,175. 20
0520 627-00008 *Modi fi ed Epoxy Pavenent Marking 522. 000 0. 000
GAL 0. 000 0. 00
106. 00000 0. 000 0.00
0525 627-00013 *Pavenent Marking Paint (H gh Build) 951. 000 0. 000
GAL 0. 000 0. 00

48. 70000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22044- ALTBI D2 ESTI MATE RUN 09/ 03/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0014 14:47: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0530 627-30407  *Preformed Thernopl astic Pavement MarKking 646. 000 0. 000
(Word- Synbol ) (Spe
SF 0. 000 0. 00
25. 20000 0. 000 0. 00
0535 630-00000  *Flaggi ng 10, 000. 000 6, 501. 500
HOUR 2,367.000 74, 560. 50
31. 50000 8, 868. 500 279,357.75
0540 630-00001 *Pi | ot Car QOperation 3, 200. 000 722.000
HOUR 381. 000 27,698. 70
72.70000 1, 103. 000 80, 188. 10
0545 630- 00007 *Traffic Control Inspection 129. 000 80. 000
DAY 1. 000 424.00
424. 00000 81. 000 34, 344. 00
0550 630-00012 *Traffic Control Management 286. 000 184. 000
DAY 34. 000 40, 120. 00
1, 180. 00000 218. 000 257, 240. 00
0555 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0560 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
424. 00000 0. 000 0. 00
0565 630-80341  *Construction Traffic Sign (Panel Size A) 47.000 10. 000
EACH 0. 000 0. 00
72.70000 10. 000 727.00
0570 630-80342 *Construction Traffic Sign (Panel Size B) 92. 000 17.500
EACH 0. 000 0.00
78. 80000 17.500 1, 379. 00
0575 630-80343 *Construction Traffic Sign (Panel Size Q) 8. 000 4.000
EACH 0. 000 0. 00
84. 90000 4.000 339. 60
0580 630-80344  *Construction Traffic Sign (Special) 96. 000 48. 000
SF 0. 000 0.00

24.20000 48. 000 1, 161. 60



CONTI D

ROADWAY

CAT NO0200

0585 630-80355

0590

630- 80360

0595

630- 80363

0600

630- 80364

0605

630- 80368

0610

630- 80370

0615

630- 80380

0620

630- 85010

0625

630- 85020

0630

630- 86801

0635 700-70010

C22044- ALT
22044- ALTBI D2
STA0131- 070 PCCP ALT

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
8, 180. 00000
300. 000
EACH
18. 20000
30. 000
EACH
18. 20000
30. 000
EACH
18. 20000
630. 000
DAY
18. 20000
450. 000
LF
58. 60000
210. 000
EACH
6. 05000
4. 000
EACH
5, 460. 00000
2.000
EACH
14, 550. 00000
1. 000
LS
31, 500. 00000
800, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
0. 000
1.500

150. 000
0. 000
150. 000

15. 000
0. 000
15. 000

15. 000
0. 000
15. 000

97. 000
0. 000
97. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

1. 000
0. 000
1.000

0.500
0. 000
0.500

0. 250
0. 000
0. 250

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 09/ 03/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:47: 14

AMOUNT

12,270

2,730

273.

273.

1, 765

13,185

635.

5, 460

7,275

7,875

00

00

00

00

40

00

25

00

00

00

.00
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PCN: 22044- ALTBI D2 ESTI MATE RUN 09/ 03/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0014 14:47: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0640 700-70016 F/ A Fuel Cost Adj ustnent -50, 000. 000 -47,557. 980
FA -5,797.920 -5,797.92
1. 00000 -53, 355. 900 -53, 355.90
0645 700-70018 F/ A Roadway Snoot hness Incentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70025 F/ A Quality Incentive Payment 350, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700- 70034 F/ A Project First Program 2, 000. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0660 700- 70034 F/ A Smart Work Zone Technol ogy 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 605-82200 French Drain / CO No. 2 MCR LI No. 1 600. 000 551. 000
LF 0. 000 0. 00
48. 89000 551. 000 26, 938. 39
0695 900-00006 Added Item (Dollar)/ Overweight Load Price Reduction -480. 000 -480. 000
DOL 0. 000 0. 00
1. 00000 -480. 000 -480. 00
0700 304-03005 ABC (CL 3) CO No. 4 MCR LI No. 2 1, 737. 000 1, 737. 000
cY 0. 000 0. 00
20. 00000 1, 737. 000 34, 740. 00
0705 900-00006 Added Item (Dollar)/ Violation of Wrking Tine Price -2,250. 000 -2, 250. 000
Reducti on
DOL 0. 000 0. 00

1. 00000 -2,250.000 -2,250. 00



CONTI D: C22044- ALT

PCN: 22044- ALTBI D2

PRQIECT STA0131- 070 PCCP ALT

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0710 900- 00006
Damages

CAT NO0400

0675 620- 00002 *Field Office (Cass 2)

0680 620-00012

*Fi el d Laboratory (Cl ass 2)

0685 620-00020 *Sanitary Facility

Added Item (Dol lar)/ Erosion Contro

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16
ESTI MATE RUN 09/ 03/ 2020

ESTI MATE NO. 0014 14:47:14
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QY THI'S PERI OD TH' S CUMILATI VE
UNI TS QTY TO DATE PERI OD ANVDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
Li qui dat ed -1, 500. 000 -1, 500. 000
DaL 0. 000 0.00
1. 00000 -1, 500. 000 -1, 500. 00
CAT 0200  CURRENT AMT $17,483,792.54$ 1,701,501.24 $11, 980, 493. 30
1. 000 0.747
EACH 0.083 5,332.75
64, 250. 00000 0. 830 53, 327. 50
1. 000 0. 747
EACH 0.083 5,233. 15
63, 050. 00000 0. 830 52, 331. 50
2. 000 2. 000
EACH 0. 000 0.00
9, 700. 00000 2.000 19, 400. 00
CAT 0400  CURRENT AMT $  146,700.00%  10,565.90$% 125, 059. 00

PRQIECT TOTAL

CURRENT AMI $17,630,492.54$ 1,712,067.14 $12, 105, 552. 30



